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IN RE: CASE NO. NEPR-M1-2020-0001
TARIFA PERMANENTE DE LA
AUTORIDAD DE ENERGIA ELECTRICA | SUBJECT: Report on Streetlight Repairs
DE PUERTO RICO

MOTION SUBMITTING REPORT ON STREETLIGHT REPAIRS FOR
AUGUST 2021

TO THE PUERTO RICO ENERGY BUREAU:
COME NOW LUMA Energy, LLC!, and LUMA Energy ServCo, LLC?, (jointly
referred to as “LUMA?”), through the undersigned legal counsel and respectfully submit the

following:

In compliance with this Puerto Rico Energy Bureau’s (“Energy Bureau”) order of June 28,
2020°, LUMA hereby submits the report on streetlight repairs with the data for the month of
August 2021, attached hereto as Exhibit 1. In addition, LUMA also hereby submits a document
prepared by LUMA titled “Summary of Key Updates — August Streetlight Report”, attached as
Exhibit 2, containing a comparison between the totals in the reports for the months of July and
August 2021 and a detailed summary of key updates implemented by LUMA for the August

report, which updates LUMA proposes to use going forward.

! Register No. 439372.

2 Register No. 439373.

3 See Section VIII, paragraph 3 of the Energy Bureau’s Resolution and Order in the instant proceeding
entered on June 28, 2021.



WHEREFORE, LUMA respectfully requests that the Energy Bureau take notice of the
aforementioned and deem LUMA in compliance with the June 28, 2020 Energy Bureau order
regarding the submittal of the monthly streetlighting repair reports for the month of August 2021.

RESPECTFULLY SUBMITTED.

In San Juan, Puerto Rico, this 10" day of Sepember, 2021.

| hereby certify that | filed this motion using the electronic filing system of this Energy
Bureau and that | will send an electronic copy of this motion to the attorney for PREPA, Katiuska

Bolafios-Lugo, kbolanos@diazvaz.law and to the Independent Office of Consumer Protection by

submittal to Hannia Rivera, hrivera@oipc.pr.com.

! DLA PIPER

DLA Piper (Puerto Rico) LLC
500 Calle de la Tanca, Suite 401
San Juan, PR 00901-1969

Tel. 787-945-9107

Fax 939-697-6147

/s/ Laura T. Rozas
Laura T. Rozas

RUA NUm. 10,398
laura.rozas@us.dlapiper.com
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Exhibit 1
August Monthly Streetlight Report
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ASSESSMENTS: Monthly Luminaries Assessed by Damage Assessment Date

Total Impact from Inventory: 49.2% CqoK
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Jul 2019 Jan 2020 Jul 2020 Jan 2021 Jul 2021

INVENTORY INFORMATION
Inventory (CC&B): 519,015

Damaged (70%): 363,311

235,732
Assesmments Done

REPAIRS: Monthly Luminaries Repaired by As Built Date

Total Impact from Inventory: 28.3%

Jul 2019 Jan 2020 Jul 2020 Jan 2021 Jul 2021

132,508
Repairs Required by Contractars

109,034
Total Repairs Completed by Contractors

WORKED BY T&D:

{Zones Certified by T&D District) :‘.al-! .)TT“I.” .

168,516
Repairs Completed T&D

Total Repairs Completed




Exhibit 2
Summary of Key Updates-August Streetlight Report
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1.0 Introduction
For the August Streetlight Report, LUMA reconciled streetlight inventory and repair

totals previously submitted in June and July as a part of the Streetlights Rate
Adjustment Report and the Streetlights Report. A comparison of the totals included in
the July report and August report are displayed in Figure 2.1 and a detailed summary of

key updates is included in Section 3.0.

2.0 July and August Report Summary

Figure 2.1 Side-by-side view of July and August totals

Total Streetlights and Affected from
Hurricane Maria

Public Streetlights Inventory in
Service

Estimated Affected
Streetlights from Hurricane 244,119 50% 363,311 70%
Maria

483,580 100% 519,015 100%

Repair Programs - T&D and External
Contractors

Repaired units by T&D as May

31% 2021 62,796 168,516

Repaired units by External

Contractors from June 10, 2019 105,798 109,034

Total Repaired Streetlights

(T&D + Contractors) 168,594 277,530

Streetlights to be Repaired / in Service

Affected Streetlights pending to
be repaired

(Estimated Affected - Total
Repaired)

75,525 16% 85,761 17%

Public Streetlights in Service 408,055 84.38% 433,255 83.48%
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3.0 Key Updates

The following changes outlined below have been implemented for the August Monthly
Streetlight Report. The summary provides information about the four key numbers that
will be used by LUMA going forward to track progress: 1) Total streetlight inventory, 2)
Damaged streetlights, 3) Repairs completed by Contractors and 4) Repairs completed
by LUMA.

The legacy PREPA GIS data currently identifies a total of 489,385 streetlights. However,
through the work performed via the streetlight program, third party contractors have
reported units that are not included in the GIS system. LUMA will perform field inventory
work, assess streetlight condition, and update the GIS database as planned in the

Preliminary Engineering Data Collection Request for Proposal.

The inventory reported in the Customer Care and Billing system (CC&B) is the basis for
streetlight rate adjustment and will be considered the basis for the streetlight repair
program progress. In summary, CC&B contains data for 519,015 streetlight units which

will be the total inventory of streetlights used by LUMA going forward.

Consistent with what has been estimated and reported for the FEMA Method of Repair
(MOR) document for distribution lines across Puerto Rico, LUMA will consider 70% of
the streetlight units damaged during Hurricane Maria?. This estimation may be revised

after the “Field Inventory and Assessment of Streetlight Condition” program concludes.

In summary, considering the 519,015 total inventory of streetlights and the 70%
damaged amount, 363,311 units are estimated to be damaged which will be the total

number of damaged units used by LUMA going forward.

! Preliminary Engineering Data Collection, filed to Energy Bureau on July 21%!, 2021 against the System Remeadiation Plan docket
NEPR-MI-2020-0019.

2 Based on a sample of 64,299 streetlights assessed, the 70% of the total inventory reported was affected by Hurricane Maria
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LUMA continues to track repairs completed by contractors which totals 109,034 as of
August 31, 2021.

LUMA was previously unable to validate and report total repairs completed by the
PREPA T&D team prior to LUMA’'s commencement. LUMA has since validated that the
repairs completed by PREPA and those completed by LUMA since commencement total
168,516.

LUMA will continue to track the total amount of units repaired by PREPA and LUMA,
that is currently 168,516.

In summary, the attached Exhibit 2 August Streetlight Report includes the overall
progress of the program given the totals outlined above. Of the 363,311 estimated
damaged units, 277,550 have been repaired which represents 76.4% progress, and

83.5% of public streetlights are back in service.



